COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 13/ 2015

ESTI MATE SUMVARY 09: 48: 11
CONTI D C19304- COVBO ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 19304- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 142.0 DAYS TIME ALLOW 8/31/2015 FI XED COVPLETI ON DATI
US50 NEAR COTOPAXI , STR K-14-J, STR K-14-B PERCENT TI ME: 88.75 ORI G TIME ALLOW 11/24/201 FI XED COMPLETI ON DATI
PROJECT NO FBR0503- 079
US50 NEAR COTOPAXI , STR K- 14-J
NAME OF ROAD:
PRQIECT COUNTI ES: FREMONT, REGQ ON 2
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., | NC PAY PERI OD ENDI NG 08/ 13/ 2015 DATE TI ME STARTED 03/ 25/ 2015
205 Tunnel Drive DATE LET 07/ 03/ 2014 DATE WORK BEGAN
DATE AWARDED 08/ 12/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 26/ 2014 DATE ACCEPTED
CANON CI TY CO 81212 (719) 269- 1173 DATE NOTI CE TO PROCEED 03/ 25/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 265, 961. 06 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $ 1,748, 651. 26 NON-PARTI Ol PATI NG 1,031, 291. 16 347, 029. 93
PERCENT COWPLETE: 81. 46% TOTAL EARNI NGS 1,031, 291. 16 347, 029. 93
FUNDS AVAI LABLE: $ 234, 669. 90 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,031, 291. 16 347, 029. 93
TOTAL CLAI VB $ 0.00 RETAI NAGE -17, 866. 34 -2,113.55
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,013, 424. 82 344, 916. 38
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,013, 424. 82 344, 916. 38
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 344, 916. 38

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19304- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 19304- BI D ESTI MATE RUN 08/ 13/ 2015
PRQJECT: FBR0503- 079 ESTI MATE NO 0005 09: 48: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
5, 079. 36000 1. 000 5,079. 36
0010 202- 00090 Renoval of Delineator 32.000 27.000
EACH 0. 000 0. 00
13. 98000 27.000 377. 46
0015 202-00220 Renoval of Asphalt Mat 3, 002. 000 1,761. 000
SY 60. 000 101. 40
1. 69000 1, 821. 000 3,077. 49
0020 202- 00240 *Renoval of Asphalt Mat (Pl aning) 4, 054. 000 0. 000
SY 4, 054. 000 12, 729. 56
3. 14000 4, 054. 000 12, 729. 56
0025 202-00810 Renoval of Ground Sign 3. 000 2.000
EACH 0. 000 0. 00
34. 95000 2.000 69. 90
0030 202-01000 Renoval of Fence 372. 000 372. 000
LF 0. 000 0. 00
3. 08000 372. 000 1, 145.76
0035 202-01130 *Renoval of Quardrail Type 3 1, 200. 000 1, 200. 000
LF 0. 000 0. 00
5. 82000 1, 200. 000 6, 984. 00
0040 202- 04002 G ean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
2, 060. 00000 1. 000 2, 060. 00
0045 202- 05030 *Sawi ng Asphalt Material (10 Inch) 227.000 227.000
LF 0. 000 0. 00
3.21000 227.000 728. 67
0050 203- 00060 Enbanknent Material (Conplete In Place) 1, 893. 000 0. 000
cY 1, 711. 000 27,239.12
15. 92000 1, 711. 000 27,239.12
0051 203- 00100 Mick Excav Muck Excavation 365. 000 0. 000
cY 365. 000 6, 935. 00
19. 00000 365. 000 6, 935. 00



CONTI D: C19304- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19304-BI D ESTI MATE RUN 08/ 13/ 2015
PRQIECT: FBR0503- 079 ESTI MATE NO 0005 09: 48: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0055 203- 00400 Rock Excavation 400. 000 400. 000
cY 0. 000 0. 00
39. 77000 400. 000 15, 908. 00
0060 203- 01500 Bl adi ng 20. 000 13. 000
HOUR 0. 000 0. 00
140. 63000 13. 000 1, 828.19
0065 203-01510 Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00
107. 25000 0. 000 0. 00
0070 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
93. 86000 0. 000 0. 00
0075 203- 01597 Pot hol i ng 10. 000 8. 500
HOUR 0. 000 0. 00
139. 51000 8. 500 1, 185. 84
0080 207- 00205 Topsoi | 650. 000 0. 000
cY 0. 000 0. 00
5. 78000 0. 000 0. 00
0085 208- 00005 *Er osi on Log 280. 000 280. 000
LF 0. 000 0. 00
4. 23000 280. 000 1, 184. 40
0090 208- 00020 *Silt Fence 2, 500. 000 1, 760. 000
LF 0. 000 0. 00
1. 45000 1, 760. 000 2,552. 00
0095 208- 00040 Check Dam 20. 000 0. 000
EACH 0. 000 0. 00
401. 66000 0. 000 0. 00
0100 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0.00
676. 21000 1. 000 676. 21
0105 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
1, 023. 93000 2.000 2,047.86



CONTI D C19304- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19304- BI D ESTI MATE RUN 08/ 13/ 2015
PRQJECT: FBRO503- 079 ESTI MATE NO 0005 09: 48: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0110 208-00103 Renoval and Di sposal of Sedinent (Labor) 50. 000 23. 000
HOUR 1. 000 45. 94
45. 94000 24.000 1, 102. 56
0115 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 50. 000 25. 000
HOUR 0. 000 0. 00
102. 80000 25. 000 2,570. 00
0120 208-00106 Sweepi ng (Sedi nent Renoval ) 50. 000 5. 500
HOUR 0. 000 0. 00
87.18000 5. 500 479. 49
0125 208-00107 Renoval of Trash 50. 000 7.500
HOUR 0. 000 0. 00
58. 68000 7.500 440. 10
0130 208- 00205 Erosi on Control Supervisor 256. 000 81. 000
HOUR 45. 500 2, 655. 38
58. 36000 126. 500 7,382.54
0135 210-01011 Reset Gate 1. 000 0. 000
EACH 0. 000 0. 00
1, 013. 39000 0. 000 0. 00
0140 210-01130 *Reset Cuardrail Type 3 525. 000 0. 000
LF 0. 000 0. 00
28. 79000 0. 000 0. 00
0145 212-00006 *Seedi ng (Native) 1. 200 0. 000
ACRE 0. 000 0. 00
1, 249. 68000 0. 000 0. 00
0150 212-00032 *Soi | Condi tioning 1. 200 0. 000
ACRE 0. 000 0. 00
5,223. 07000 0. 000 0. 00
0155 213-00003 *Mil ching (Weed Free) 1. 200 0. 000
ACRE 0. 000 0. 00
723. 76000 0. 000 0. 00
0160 213-00061 *Mul ch Tacki fier 120. 000 0. 000
LB 0. 000 0. 00

3. 62000 0. 000 0. 00



CONTI D C19304- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19304-BI D ESTI MATE RUN 08/ 13/ 2015
PRQJECT: FBR0503- 079 ESTI MATE NO 0005 09: 48: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0165 216- 00042 *Soi | Retention Bl anket (Bi odegradabl e Straw Coconut) 820. 000 0. 000
SY 0. 000 0. 00
3. 02000 0. 000 0. 00
0170 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
68. 07000 0. 000 0. 00
0175 240- 00020 *Netting 0. 000 0. 000
SY 0. 000 0. 00
15. 30000 0. 000 0. 00
0180 250- 00010 *Envi ronnental Health and Safety Managenent 0. 500 0. 500
LS 0. 000 0. 00
2,774.88000 0. 500 1, 387.44
0185 250-00110 *Heal th and Safety O ficer 100. 000 18. 000
HOUR 0. 000 0. 00
110. 67000 18. 000 1, 992. 06
0190 304- 06007 Aggregate Base Course (Cl ass 6) 1,077.500 0. 000
CY 1,077.500 34,792. 48
32.29000 1, 077.500 34,792. 48
0195 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 100. 000 16. 000
TON 0. 000 0. 00
215. 08000 16. 000 3,441. 28
0200 403-34741 *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 1, 608. 000 0. 000
TON 1, 298. 020 171, 001. 15
131. 74000 1, 298. 020 171, 001. 15
0205 411-10255 *Emul sified Asphalt (Sl ow Setting) 2, 805. 000 0. 000
GAL 213. 000 1, 056. 48
4. 96000 213. 000 1, 056. 48
0206 506- 01020 Geogrid Reinforce Geogrid - Soft Spot Repair 0. 000 0. 000
SY 0. 000 0. 00
5. 25000 0. 000 0. 00
0210 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 050. 000 0. 000
LF 650. 000 19, 110. 00
29. 40000 650. 000 19, 110. 00



CONTI D C19304- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19304-BI D ESTI MATE RUN 08/ 13/ 2015
PRQJECT: FBR0503- 079 ESTI MATE NO 0005 09: 48: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0215 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
2,527.10000 0. 000 0. 00
0220 607-00005 End Post 3. 000 0. 000
EACH 0. 000 0. 00
363. 85000 0. 000 0. 00
0225 607- 00010 Corner and Line Brace Post 2.000 0. 000
EACH 0. 000 0. 00
529. 85000 0. 000 0. 00
0230 607-01000 Fence Barbed Wre with Metal Posts 320. 000 0. 000
LF 0. 000 0. 00
5. 15000 0. 000 0. 00
0235 607-11525 Fence (Plastic) 780. 000 780. 000
LF 0. 000 0. 00
2.20000 780. 000 1, 716. 00
0240 607-11580 Fence (Tenporary) 370. 000 0. 000
LF 0. 000 0. 00
5. 06000 0. 000 0. 00
0245 612-00001  Delineator (Type I) 17. 000 0. 000
EACH 0. 000 0. 00
21. 37000 0. 000 0. 00
0250 612-00002  Delineator (Type I1) 13. 000 0. 000
EACH 0. 000 0. 00
22.32000 0. 000 0. 00
0255 612-00003 Delineator (Type I11) 2. 000 0. 000
EACH 0. 000 0. 00
24. 04000 0. 000 0. 00
0260 614-00011 Sign Panel (Qass I) 8. 000 0. 000
SF 0. 000 0. 00
15. 55000 0. 000 0. 00
0265 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 3. 000 0. 000
EACH 0. 000 0. 00
280. 69000 0. 000 0. 00



CONTI D C19304- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19304- BI D ESTI MATE RUN 08/ 13/ 2015
PRQJECT: FBR0503- 079 ESTI MATE NO 0005 09: 48: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0270 621-00425 Det our 1. 000 1. 000
LS 0. 000 0. 00
214,181. 67000 1. 000 214,181. 67
0275 625- 00000 *Construction Surveying 0. 800 0. 600
LS 0. 200 4,776.76
23, 883. 79000 0. 800 19, 107. 03
0280 626- 00000 *Mobi | i zat i on 0. 600 0. 600
LS 0. 000 0. 00
137, 255. 47000 0. 600 82, 353. 28
0285 627-00005 *Epoxy Pavement Mar ki ng 18. 000 0. 000
GAL 0. 000 0. 00
301. 57000 0. 000 0. 00
0290 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 26. 000 0. 000
GAL 0. 000 0. 00
96. 51000 0. 000 0. 00
0295 630- 00000 *Fl aggi ng 1, 000. 000 246. 250
HOUR 120. 000 3,289. 20
27.41000 366. 250 10, 038.91
0300 630- 00007 *Traffic Control Inspection 50. 000 26. 000
DAY 22.000 7,784.92
353. 86000 48. 000 16, 985. 28
0305 630-00012 *Traffic Control Managenent 35. 000 17. 000
DAY 5. 000 3,094. 05
618. 81000 22.000 13, 613. 82
0310 630-80002 *Fl ashi ng Beacon (Sol ar) 6. 000 2.000
EACH 1. 600 2,350.75
1, 469. 22000 3. 600 5,289. 19
0315 630-80336 *Barricade (Type 3 MB) (Tenporary) 6. 000 3. 000
EACH 2. 400 434. 26
180. 94000 5. 400 977.08
0320 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 2.000
EACH 1. 600 57.90
36. 19000 3. 600 130. 28



CONTI D C19304- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19304- BI D ESTI MATE RUN 08/ 13/ 2015
PRQJECT: FBRO503- 079 ESTI MATE NO 0005 09: 48: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0325 630-80342 *Construction Traffic Sign (Panel Size B) 34. 000 17.000
EACH 13. 600 656. 34
48. 26000 30. 600 1,476.76
0330 630-80344 *Construction Traffic Sign (Special) 50. 000 25. 000
SF 20. 000 362. 00
18. 10000 45. 000 814. 50
0335 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 2,509.01
3,136. 26000 1. 800 5, 645. 27
0340 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 24.000
EACH 19. 200 347.52
18. 10000 43. 200 781.92
0341 630-80363 Drum Channel Dev (Light) (F) Drum Channelizing Device 42.000 21.000
(Light) (Flashing)
EACH 16. 800 588. 00
35. 00000 37.800 1, 323. 00
0345 630-80370 Concrete Barrier (Tenporary) 444. 000 222.000
LF 177. 600 6,512. 59
36. 67000 399. 600 14, 653. 33
0350 630-80380 *Traffic Cone 50. 000 5. 000
EACH 4.000 19. 32
4. 83000 9. 000 43. 47
0355 630-85011 *| npact Attenuator (Tenporary) 315. 000 88. 000
DAY 133. 400 8, 302. 82
62. 24000 221. 400 13, 779.94
0360 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19304- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19304-BI D ESTI MATE RUN 08/ 13/ 2015
PRQIECT: FBR0503- 079 ESTI MATE NO 0005 09: 48: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0375 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70021 F/ A On- The-Job Trai nee 768. 000 233. 000
HOUR 535. 000 535. 00
1. 00000 768. 000 768. 00
0390 700- 70034 F/ A ERCSI ON CONTROL 15, 177. 740 0. 000
FA 15, 177. 740 15, 177. 74
1. 00000 15, 177. 740 15, 177. 74
CAT 0200 CURRENT AMI  $ 976, 275.52 $ 332,464.69 $ 755, 420. 87
CAT NOO300 0300 STRUCTURE K- 14- AA
0395 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
37, 196. 05000 1. 000 37,196. 05
0400 206- 00000 Structure Excavation 350. 000 90. 000
CY 0. 000 0. 00
13. 35000 90. 000 1, 201. 50
0405 206- 00100 Structure Backfill (dass 1) 240. 000 240. 000
CY 0. 000 0. 00
48. 52000 240. 000 11, 644. 80
0410 206- 00200 Structure Backfill (dass 2) 170. 000 0. 000
cY 170. 000 2,861.10
16. 83000 170. 000 2,861.10
0415 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
33, 644. 22000 1. 000 33, 644. 22
0420 206-01782 Shoring (Area 2) 1. 000 0. 950
LS 0. 000 0. 00
21, 973. 88000 0. 950 20, 875. 19



CONTI D C19304- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19304-BI D ESTI MATE RUN 08/ 13/ 2015
PRQJECT: FBR0503- 079 ESTI MATE NO 0005 09: 48: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 0300 STRUCTURE K- 14- AA
0425 506-00206 Riprap (6 Inch) 19. 000 0. 000
CY 0. 000 0. 00
50. 16000 0. 000 0. 00
0430 515-00120 *Wat er proof i ng (Menbr ane) 261. 000 0. 000
Sy 119. 000 2,268.14
19. 06000 119. 000 2,268. 14
0435 601- 03030 *Concrete Cass D (Box Culvert) 182. 000 165. 000
CY 0. 000 0. 00
328. 59000 165. 000 54,217. 35
0440 601- 03050 *Concrete Cass D (Vall) 58. 000 40. 500
cY 17. 500 9, 436. 00
539. 20000 58. 000 31, 273. 60
0445 602- 00000 *Rei nforcing Steel 34, 100. 000 34, 100. 000
LB 0. 000 0. 00
1. 09000 34, 100. 000 37,169. 00
0450 602-00020 *Rei nforcing Steel (Epoxy Coated) 19, 136. 000 19, 136. 000
LB 0. 000 0. 00
1. 65000 19, 136. 000 31, 574. 40
CAT 0300 CURRENT AMI $ 277,740.63 $ 14,565.24 $ 263, 925. 35
CAT NOO400 0400 CE BID | TEMS
0455 620- 00002 Field Ofice (dass 2) 0. 600 0. 600
EACH 0. 000 0. 00
9, 571. 73000 0. 600 5,743.04
0460 620- 00012 Field Laboratory (O ass 2) 0. 600 0. 600
EACH 0. 000 0. 00
9, 316. 82000 0. 600 5,590. 09
0465 620- 00020 Sanitary Facility 0. 600 0. 600
EACH 0. 000 0. 00
1, 019. 63000 0. 600 611.78
CAT 0400 CURRENT AMI  $ 11,944.91 % 0.00% 11, 944.91

PRQJIECT TOTAL CURRENT AMI $ 1,265, 961.06 $

347,029.93% 1,031, 291.13



COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 13/ 2015

ESTI MATE SUMVARY 09:48: 11
CONTI D: C19304- COVBO ESTI MATE NO 0005 PROG SPEC YR 2005
PCN. 20066- Bl D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 142.0 DAYS TIME ALLOW 8/31/2015 FI XED COVPLETI ON DATI
US50 NEAR COTCPAXI, STR K-14-J, STR K-14-B PERCENT TI ME: 88.75 ORI G TI ME ALLON 11/24/201 FIXED COVPLETI ON DATI

PRQJECT NO BR 0503- 084

US50 NEAR COTOPAXI, STR K-14-J, STR K-14-B

NAME OF ROAD:
PRQJECT COUNTI ES: FREMONT, REG ON 2
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., | NC PAY PERI OD ENDI NG 08/ 13/ 2015 DATE TI ME STARTED 03/25/2015
205 Tunnel Drive DATE LET 07/ 03/ 2014 DATE WORK BEGAN
DATE AWARDED 08/ 12/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 26/ 2014 DATE ACCEPTED
CANON CI TY CO 81212 (719) 269- 1173 DATE NOTI CE TO PROCEED 03/ 25/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 529, 692. 64 PARTI Cl PATI NG $ 499, 110. 15 $ 43,887.34
AWARD PRQIECT AMT: $  1,748,651. 26 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 94. 23% TOTAL EARNI NGS 499, 110. 15 43,887. 34
FUNDS AVAI LABLE: $ 30, 582. 49 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 499, 110. 15 43, 887.34
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -8,363.43 2,113.55
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 490, 746. 72 46, 000. 89
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 490, 746. 72 46, 000. 89
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNENT DUE $ 46, 000. 89

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19304- COVBO

PCN: 20066- BI D

PRQJECT: BR 0503- 084

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 0200 ROADWAY

0005 202-00090

Renoval of Delineator

0010 202-00240

0015 202-00810

Renoval of Ground Sign

0020 202-01130

*Renoval of Quardrail Type 3

0025 203-01597

Pot hol i ng

0030 207-00205

Topsoi |

0035 208-00020

*Silt Fence

0040 208-00040

Check Dam

0045 208-00045

Concrete Washout Structure

0050 208-00070

Vehi cl e Tracki ng Pad

0055 208-00103

*Renoval of Asphalt Mat (Pl aning)

Renoval and Disposal of Sedinment (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

4.000
EACH
13. 98000
1, 293. 000
SY
3. 14000
2.000
EACH
34. 95000
225. 000
LF
5. 82000
20. 000
HOUR
139. 51000
60. 000
CcY
5. 78000
392. 000
LF
1. 45000
5. 000
EACH
401. 66000
0. 000
EACH
676. 21000
1. 000
EACH
1, 023. 93000
24.000
HOUR

45. 94000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

4.000
0. 000
4.000

1, 202. 000
0. 000
1, 202. 000

=

000
0. 000

[y

. 000

225. 000
0. 000
225. 000

15. 500
0. 000
15. 500

0. 000
60. 000
60. 000

392. 000
0. 000
392. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

24.000
0. 000
24.000

Page 2
ESTI MATE RUN 08/ 13/ 2015

09: 48: 11
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
55. 92
0. 00
3,774.28
0. 00
34.95
0. 00
1, 309. 50
0. 00
2,162. 41
346. 80
346. 80
0. 00
568. 40
0. 00
803. 32
0. 00
0. 00
0. 00
0. 00
0. 00
1,102. 56



CONTI D C19304- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20066- Bl D ESTI MATE RUN 08/ 13/ 2015
PRQJECT: BR 0503- 084 ESTI MATE NO 0005 09: 48: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0060 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 20. 000 9. 000
HOUR 0. 000 0. 00
102. 80000 9. 000 925. 20
0065 208-00106 Sweepi ng (Sedi nent Renoval ) 20. 000 2.000
HOUR 2.000 174. 36
87.18000 4.000 348.72
0070 208-00107 Renoval of Trash 20. 000 8. 000
HOUR 6. 500 381. 42
58. 68000 14.500 850. 86
0075 208- 00205 Erosi on Control Supervisor 80. 500 77.000
HOUR 3. 500 204. 26
58. 36000 80. 500 4,697. 98
0080 212-00006 *Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
1, 249. 68000 0. 000 0. 00
0085 212-00032 *Soi | Condi tioning 0. 100 0. 000
ACRE 0. 000 0. 00
5,223. 07000 0. 000 0. 00
0090 213-00003 *Mil ching (Weed Free) 0. 100 0. 000
ACRE 0. 000 0. 00
723. 76000 0. 000 0. 00
0095 213-00061 *Mil ch Tackifier 10. 000 0. 000
LB 0. 000 0. 00
3. 62000 0. 000 0. 00
0100 240-00010 *Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
68. 07000 0. 000 0. 00
0105 240- 00020 *Netting 50. 000 0. 000
SY 0. 000 0. 00
15. 30000 0. 000 0. 00
0110 250- 00010 *Envi ronnental Health and Safety Managenent 0. 500 0. 500
LS 0. 000 0. 00

2,774.88000 0. 500 1,387. 44



CONTI D C19304- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20066- Bl D ESTI MATE RUN 08/ 13/ 2015
PRQJECT: BR 0503- 084 ESTI MATE NO 0005 09: 48: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 250-00110 *Heal th and Safety O ficer 86. 000 86. 000
HOUR 0. 000 0. 00
110. 67000 86. 000 9,517. 62
0120 304- 06007 Aggregate Base Course (Cl ass 6) 12. 000 0. 000
CY 0. 000 0. 00
32.29000 0. 000 0. 00
0125 403-34741  *Hot M x Asphalt (G ading SX) (75) (PG 64-22) 287. 000 108. 350
TON 119. 380 15, 727. 12
131. 74000 227.730 30, 001. 15
0130 411-10255 *Emul sified Asphalt (Sl ow Setting) 147. 000 50. 000
GAL 17.500 86. 80
4. 96000 67.500 334. 80
0135 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 125. 000 125. 000
LF 0. 000 0. 00
29. 40000 125. 000 3,675.00
0140 606-01370 *Transition Type 3G 4. 000 3. 000
EACH 0. 000 0. 00
1, 752. 69000 3. 000 5, 258. 07
0145 606- 02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
2,527.10000 1. 000 2,527.10
0150 606- 02005 *End Anchor age (Fl ared) 3. 000 3. 000
EACH 0. 000 0. 00
1, 950. 51000 3. 000 5,851.53
0155 612-00003 Delineator (Type I11) 4. 000 0. 000
EACH 4.000 96. 16
24. 04000 4. 000 96. 16
0160 614-00011 Sign Panel (Cass I) 3. 000 0. 000
SF 3. 000 46. 65
15. 55000 3. 000 46. 65
0165 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 2. 000 0. 000
EACH 2.000 561. 38
280. 69000 2.000 561. 38



CONTI D C19304- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20066- Bl D ESTI MATE RUN 08/ 13/ 2015
PRQJECT: BR 0503- 084 ESTI MATE NO 0005 09: 48: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0170 625- 00000 *Construction Surveying 0. 200 0. 200
LS 0. 000 0. 00
23, 883. 79000 0. 200 4,776.76
0175 626-00000 *Mobi | i zati on 0. 400 0. 400
LS 0. 000 0. 00
137, 255. 47000 0. 400 54,902. 19
0180 626- 01000 Public Information Services 1. 000 0. 700
LS 0. 000 0. 00
2,527. 63000 0. 700 1,769. 34
0185 627-00005 *Epoxy Pavenent Mar ki ng 4. 000 0. 000
GAL 0. 000 0. 00
301. 57000 0. 000 0. 00
0190 627-30110 *Pavenent Marking Paint (Xwal k- Stop Line) 48. 000 0. 000
SF 0. 000 0. 00
12. 07000 0. 000 0. 00
0195 630-00000 *Fl aggi ng 363. 750 266. 500
HOUR 97. 250 2,665. 62
27.41000 363. 750 9, 970. 39
0200 630- 00007 *Traffic Control Inspection 50. 000 28. 000
DAY 3. 000 1, 061. 58
353. 86000 31. 000 10, 969. 66
0205 630-00012 *Traffic Control Managenent 31. 000 26. 000
DAY 5. 000 3, 094. 05
618. 81000 31. 000 19,183.11
0210 630-80002 *Fl ashi ng Beacon (Sol ar) 4.000 2.000
EACH 1. 600 2,350.75
1, 469. 22000 3. 600 5,289.19
0215 630-80336 *Barricade (Type 3 MB) (Tenporary) 3. 000 1.500
EACH 1. 200 217.13
180. 94000 2.700 488. 54
0220 630-80341 *Construction Traffic Sign (Panel Size A) 2.000 1. 000
EACH 0. 800 28. 95
36. 19000 1. 800 65. 14



CONTI D C19304- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20066- Bl D ESTI MATE RUN 08/ 13/ 2015
PRQIECT: BR 0503- 084 ESTI MATE NO 0005 09: 48: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0225 630- 80342 *Construction Traffic Sign (Panel Size B) 35. 000 17.500
EACH 14. 000 675. 64
48. 26000 31.500 1, 520. 19
0230 630-80355 *Portabl e Message Sign Panel 3. 000 1. 500
EACH 1. 200 3,763.51
3,136. 26000 2.700 8, 467. 90
0235 630- 80360 *Drum Channel i zi ng Devi ce 25. 000 12.500
EACH 10. 000 181. 00
18. 10000 22.500 407. 25
0240 630-80370 Concrete Barrier (Tenporary) 250. 000 125. 000
LF 100. 000 3,667.00
36. 67000 225. 000 8, 250. 75
0245 630-86810 *Traffic Signal (Tenporary) 2.000 2. 000
EACH 0. 000 0. 00
11, 459. 40000 2.000 22,918. 80
0250 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700- 70012 F/ A Asphal t Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19304- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 20066- Bl D ESTI MATE RUN 08/ 13/ 2015
PRQIECT: BR 0503- 084 ESTI MATE NO 0005 09:48: 11
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0280 700-70021 F/ A On- The-Job Trai nee 512. 000 155. 500
HOUR 356. 500 356. 50
1. 00000 512. 000 512. 00
0285 700-70034 F/ A ERCSI ON CONTROL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 630-80380 Traffic Cone Traffic Cone - Site 1 50. 000 25. 000
EACH 20. 000 96. 60
4. 83000 45. 000 217.35
CAT 0200 CURRENT AMI $ 256,528.87 $ 35,783.28% 225, 946. 36
CAT NOO300 0300 STRUCTURE K-14-B
0290 202- 00495 *Removal of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
30, 310. 22000 1. 000 30, 310. 22
0295 202- 00503 Renoval of Portions of Present Structure 21.000 21.000
SY 0. 000 0. 00
237. 66000 21.000 4,990. 86
0300 202- 05300 *Removal and Di sposal of Paint 1. 000 1. 000
LS 0. 000 0. 00
48, 370. 69000 1. 000 48, 370. 69
0305 509- 00000 Structural Steel 1, 332. 000 1, 332. 000
LB 0. 000 0. 00
18. 35000 1, 332. 000 24,442.20
0310 509-90000 *Pai nt Existing Structure(S) 1. 000 0. 500
LS 0. 500 3, 504. 96
7, 009. 92000 1. 000 7,009. 92
0315 515-00120 *Wat er proof i ng ( Menbrane) 283. 000 283. 000
SY 0. 000 0. 00
19. 06000 283. 000 5,393.98
0320 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 30. 500 0. 000
LF 30. 500 4,599. 10
150. 79000 30. 500 4,599. 10



CONTI D: C19304- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20066- Bl D ESTI MATE RUN 08/ 13/ 2015
PRQJECT: BR 0503- 084 ESTI MATE NO. 0005 09:48: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 0300 STRUCTURE K- 14-B
0325 601- 03040 *Concrete O ass D (Bridge) 79. 000 79. 000
Cy 0. 000 0. 00
814. 22000 79. 000 64, 323. 38
0330 601- 06150 *Concrete (Patching) 182. 000 182. 000
SF 0. 000 0. 00
43. 43000 182. 000 7,904. 26
0335 602-00020 *Rei nforcing Steel (Epoxy Coated) 15, 425. 000 15, 425. 000
LB 0. 000 0. 00
1. 65000 15, 425. 000 25, 451. 25
0340 606-11030 *Bridge Rail Type 10M 167. 000 167. 000
LF 0. 000 0. 00
253. 92000 167. 000 42, 404. 64
CAT 0300 CURRENT AMI  $ 265, 200. 50 $ 8,104.06$ 265, 200. 50
CAT NO0400 0400 CE BID | TEMB
0345 620- 00002 Field Ofice (Qass 2) 0. 400 0. 400
EACH 0. 000 0. 00
9, 571. 73000 0. 400 3,828. 69
0350 620-00012 Field Laboratory (O ass 2) 0. 400 0. 400
EACH 0. 000 0. 00
9, 316. 82000 0. 400 3,726.73
0355 620- 00020 Sanitary Facility 0. 400 0. 400
EACH 0. 000 0. 00
1, 019. 63000 0. 400 407. 85
CAT 0400 CURRENT AMI  $ 7,963.27 % 0.00$ 7,963. 27
PRQIECT TOTAL CURRENT AMI  $ 529, 692.64 $ 43,887.34% 499, 110.13



